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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

Thefollowing items are applicable to this modification:
Thefollowing information isrelated to questions asked by the contractor and changes to drawing 2.

1. There are two utility crossings encased in ametal structure crossing the floodwall (approximate station 11+35
and 6+60). Can adetail be provided to depict how the government would like the slope paving and scour repair to
be constructed in this area? Additionally, it appears that the cables may run parallel to the floodwall. Can the
government confirm where these utilitiesrun? If they run parallel to the floodwall, the cost of excavating the scour
repairs will increase due to the necessity of protecting these facilities.

The slope paving should be placed adjacent to the utility trays using the same details as shown Detail 1 on Drawing
3. The 1/2" joint material will be placed around all parts of the tray that will contact the paving. The utilities cross
thewall at aslight angle, but do not parallel the wall for any significant distance.

2. Thereisacross hatched area (310'X45'") shown on sheet 2 of 5 noted required ROW. What does the cross
hatching represent? What work, if any, isrequired in this area?

The areais currently being obtained by our Real Estate Division. The work in the areawill include clearing and
grubbing and removing debris as described in Specification Section 02231. There are two abandoned vehiclesin
thisareathat will be moved to the existing ROW on the south side of the Claiborne bridge, as shown on amended
Drawing 2 (attached).

3. There are some oak trees on the levee bank inside of the gated area south of station 1+64. They are not depicted
on the contract drawings. Aretheseto be removed? If not, please provide a detailed on the slop paving in this area.
Additionally, there is a security fence located on this area that connects to the floodwall. Isthisto be removed and
replaced? Please provide adetail on slop paving in thisarea. We have picturesif needed.

Thetree adjacent to the flood wall at approximate Sta. 1+64 will be removed and the area backfilled per the
requirements of Specifications Section 02231. Thetree that isfurther down the slope should fall outside of the
anticipated beam limits. The security fence near the lock must be removed and replaced after the slope paving is
complete.

The only change to drawings for this amendment will be to delete current Drawing 2 and substitute with amended
Drawing 2, dated 1/29/06.
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